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ODP 83-017
6 January 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM:

Acting Director of Data Processing

SUBJECT: ODP Report for Week Ending 7 January 1983

1. Four-C Hardware Being Tested

All hardware required to support the 4C Computer Center
has been installed and cabled. Engineering Division personnel
and various vendors are currently in the process of testing the
hardware. All activities are proceeding on schedule for a

15 January turnover to System P g Division for software
installation and testing.

2. W-2 Processing

Agency W-2 processing is scheduled for this weekend,
8-9 January. About 18 to 20 hours is expected to complete
processing.

3. Excess lLquipment

A PDP 11/34 minicomputer excess to the SAFE Program was
reassigned to the Printing and Photography Division, Office of
Logistics. A second excess PDP 11/34 was reassigned internally
to Applications. An Agency-wide search had been made for
components with interest in PDP 11/34 equipment. Six components

had responded and identified 11 requirements for the equipment.

4. SAFE Early Capability

The third processor of the CIA Early Capability system

was delivered on 27 December 1982. It was ins anuary
and hardware diagnostic testing will begin.

The temporary communications grid required to test the
circuit between the Computer Centers was

completed on schedule.
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The DATEX circuit to the N ide Computer Center will
be completed on 7 January. ngllhﬁ

5. Significant Events During Coming Week

IHC/CIRS Briefing. On 11 January,
Coordinator, IHC Community Information Retrieval System
(IHC/CIRS) Management Group, will brief selected Agency

representatives CIRS project objectives, milestones, and
plans. (44444444Q7

System software testing of the MVS operating system on
the CIA's Earlv Capabilitv nrocessor will begin on or about
12 January.

The SAFE Monthly Management Status Meeting will be
conducted on 11 January at 1300 in Room 7D84, Headquarters. A

Eﬁfﬁfﬁﬁfffr has been distributed to appropriate individuals.
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